

**PMI PMI-002**

**Certified Associate in Project Management (CAPM)  
Certification  
Version: 5.2**

---

**Topic 1, Exam Set 1 ,****QUESTION NO: 1**

A contract cannot contain \_\_\_\_\_.

- A. Illegal activities
- B. deadline for the completion of the work
- C. Penalties and fines for disclosure of intellectual rights
- D. All of the above

**Answer: A**

**Explanation:**

A contract cannot contain illegal activities. A contract can contain other options available.

**QUESTION NO: 2**

Which one of the following comes first in the project plan?

- A. Scope Statement
- B. Quality Plan
- C. WBS
- D. Development Plan

**Answer: A**

**Explanation:**

Scope statement comes first in the project plan. Scope statement is the written statement of project. It contains: Project objectives, Project justification, Project deliverables

**QUESTION NO: 3**

You are project manager of a project. During the process of selecting the sellers, you reject one vendor because it doesn't have the manufacturing capability. This is an example of which selection tool?

- A. Weighting system

- B. Screening system
- C. Seller rating system
- D. Expert judgment

**Answer: B**

**Explanation:**

A screening system rejects sellers that does not meet minimum requirements for the project.

#### QUESTION NO: 4

\_\_\_\_\_ provides details about how the project scope may be changed.

- A. Control Scope system
- B. VeirV Scope
- C. Scope Charter
- D. Scope Management plan

**Answer: D**

**Explanation:**

The scope management plan provides details about how the project scope may be changed.

#### QUESTION NO: 5

Which of the following technique to identify the underlying cause of a problem and take steps to prevent further occurrence?

- A. Root cause analysis
- B. Quality audits
- C. Project audits
- D. Risk audits

**Answer: A**

**Explanation:**

Root cause analysis: A technique to identify the underlying cause of a problem and take steps to prevent further occurrence.

**QUESTION NO: 6**

Which of the following provides the least accurate in estimating?

- A. Rough order of magnitude
- B. Budget estimate
- C. WBS estimate
- D. Definitive estimate

**Answer: A**

**Explanation:**

The rough order of magnitude is the least accurate approach, as it may vary from -25 percent to +75 percent.

**QUESTION NO: 7**

Who has the responsibility for informing the final deliverable to all stakeholders?

- A. Project Manager
- B. Sponsor
- C. Team Lead
- D. Management

**Answer: A**

**Explanation:**

Project Manager has the responsibility for informing the final deliverable to all stakeholders.

**QUESTION NO: 8**

What is a corrective action?

- A. An action that brings future project events into alignment with the project plan
- B. An action to correct something in the project
- C. An action to prevent something in the project
- D. Corrective action is not related to project

**Answer: A**

**Explanation:**

Correctiveaction: An action that brings future project events into alignment with the project plan

**QUESTION NO: 9**

Assumptions are factors that, for planning purposes, are considered to be \_\_\_\_\_.

- A. True, real, or certain
- B. True, real, or uncertain
- C. Real
- D. Verbal

**Answer: A**

**Explanation:**

PMBOK describes assumptions as "factors that, for planning purposes, are considered to be true, real, or certain."

**QUESTION NO: 10**

A complete set of indexed project records is called \_\_\_\_\_.

- A. Project archives
- B. Index
- C. sow
- D. Project History

**Answer: A**

**Explanation:**

A complete set of indexed project records for archiving by the appropriate parties.

**QUESTION NO: 11**

You are managing a project that will implement a new Insurance software package. Two project

team members have difficulty working together. They come to you, for help resolving the issues. You immediately set up a meeting that includes the functional manager. After the meeting you and the functional manager discuss the issues and agree on a solution. What type of organizational structure you are working in?

- A. Functional
- B. Balanced matrix
- C. Projectized
- D. Strong Matrix

**Answer: B**

**Explanation:**

Balanced matrix: Power is shared between both Functional and Project Manager. In this case you include the functional manager in the meeting therefore it is Balanced matrix organization.

#### **QUESTION NO: 12**

You have been with the organization; you constantly hear rumours about a certain CAPM failing to live up to the CAPM Code. What you should do?

- A. You can gather as much information as you can before proceeding
- B. Confront the person immediately
- C. Ignore the rumours
- D. Pass the rumours along

**Answer: A**

**Explanation:**

You can gather as much information as you can before proceeding.

#### **QUESTION NO: 13**

Who is responsible for issuing the project charter?

- A. The project manager
- B. The project sponsor
- C. The Team lead
- D. The management

**Answer: B**

**Explanation:**

The project sponsor creates and issues the project charter.

**QUESTION NO: 14**

In PMBOK, the seller is \_\_\_\_\_ to the project team.

- A. Internal
- B. External
- C. Outside
- D. Assigned

**Answer: B**

**Explanation:**

In PMBOK, the seller is External to the project team.

**QUESTION NO: 15**

Project Quality Management includes:

- A. Customer satisfaction
- B. Prevention over inspection
- C. Continuous improvement
- D. All of the above

**Answer: D**

**Explanation:**

Project Quality Management includes : Customer satisfaction, Prevention over inspection, Continuous improvement, Management responsibility

**QUESTION NO: 16**

You are the project manager of the MKTG Project. The project has a budget of \$200,000 and is

expected to last 2 years. The project is now 20 percent complete and is on schedule. What is the BAC?

- A. \$-00,000
- B. \$200,00
- C. \$50,000
- D. None of the above

**Answer: A**

**Explanation:**

The BAC is the budget at completion (Total budgeted cost), which is \$200,000.

#### **QUESTION NO: 17**

A Risk Register is a part of the \_\_\_\_\_.

- A. Project Scope Statement
- B. Project Management plan
- C. Project Scheduling plan
- D. Project Charter

**Answer: B**

**Explanation:**

The Risk Register is detailed part of the project management plan.

#### **QUESTION NO: 18**

A Risk Register is a part of the \_\_\_\_\_.

- A. Project Scope Statement
- B. Project Management plan
- C. Project Scheduling plan
- D. Project Charter

**Answer: B**

**Explanation:**

The Risk Register is detailed part of the project management plan.



**QUESTION NO: 19**

Which type of network diagram is also referred to activity-on-arrow (AOA) diagrams?

- A. Precedence Diagramming Method (PDM)
- B. Gant Chart Diagram (GCD)
- C. Dependency Diagramming Method (DDM)
- D. Arrow Diagramming Method (ADM)

**Answer: D**

**Explanation:**

The arrow diagramming method (ADM) is also referred to as activity-on-arrow (AOA) diagramming method. Precedence diagramming method (PDM) is also referred to as activity-on-node (AON) diagramming method

**QUESTION NO: 20**

Create Procurement document is done in \_\_\_\_\_.

- A. Plan Procurements
- B. Conduct Procurements
- C. Administer Procurements
- D. Close Procurements

**Answer: A**

**Explanation:**

Create Procurement document is done in Plan Procurements process.

**QUESTION NO: 21**

Cost benefit analysis, scorecard modelling, payback periods, and internal rate of return are examples of \_\_\_\_\_.

- A. Enterprise benefits measurement methods when selecting a project
- B. Integral parts of the SOW

- C. Ways to ensure stakeholder commitment
- D. Project selection methods

**Answer: A**

**Explanation:**

Projects are seeded from the recognition of a regulatory or business need. Cost benefit analysis, scorecard modelling, payback periods, and internal rate of return are examples of benefits measurement methods when selecting a project. Best Option is A.

#### **QUESTION NO: 22**

Most change requests are a result of \_\_\_\_\_.

- A. Value added change (enhancements)
- B. Schedule constraints
- C. Regulatory constraints
- D. Improvement to the project scope

**Answer: A**

**Explanation:**

Most change requests (CRs) are a result of Value added change (enhancements).

#### **QUESTION NO: 23**

Based on the PMBOK, who is ultimately responsible for the project quality?

- A. Project team
- B. Project manager
- C. QA manager
- D. Validation engineer

**Answer: B**

**Explanation:**

Project manager is ultimately responsible for the project quality.